

Wider Works
SP Transmission
2014/15

2.6 Published Wider Works

Project/ Project Component	Project Type (Baseline or Strategic Wider Work)	Area / Transmission Boundary	Increase in Transfer Capacity (MW) or system benefits to be delivered	Current Project Stage: 1. Scoping 2. Optioneering 3. Design 4. Planning 5. Construction	Progress	Licence Delivery Date	Expected Delivery Date	Agreed Allowance £m	Weblink (where available)
4400MW upgrade	Baseline	Boundary B6	1100	5	MSCDN Cockenzie, series Compensation elements progressing to plan, East-West works some slippage	2015-16	2016/17	139.9	0
Western HVDC	Baseline	Boundary B6	2150	5	Slippage against milestone associated with cable manufacture	2016-17	2017/18	331.6	0
Hunterston Kintyre link	Baseline	Hunterston	240	5	Milestones met.	2015-16	2015/16	19.3	0
Kilmarnock South	Baseline	0	voltage support	1	Design assessment commenced	0	0	15.4	0
East Coast/Central	Strategic Wider Work	Boundary B4 & B5	c.1700 (B5)	2	cost / benefit modelling being undertaken	TBC	TBC	TBC	0
Dumfries and Galloway	Strategic Wider Work	Dumfries and Galloway	enable entry connections	1	Project need-case in development - 1st Stage Public Consultation to start mid-2015	TBC	TBC	TBC	0
Eastern HVDC	Strategic Wider Work	Boundary B6 & B4	2200(B4) 2200(B6)	2	cost / benefit results finalised	TBC	TBC	TBC	0