

2.5 Published Wider Works

Project/ Project Component	Project Type (Baseline or Strategic Wider Work)	Area / Transmission Boundary	Increase in Transfer Capacity (MW) or system benefits to be delivered	Current Project Stage: 1. Scoping 2. Optioneering 3. Design 4. Planning 5. Construction	Progress	Licence Delivery Date	Expected Delivery Date	Agreed Allowance £'m	Weblink (where available)
4400MW upgrade (Series Compensation and East-West Upgrade)	Baseline	Boundary B6	1100	5	MSCDN Cockenzie, Series Compensation elements progressing to plan, East-West works some slippage	2015-16	2016	139.9	N/A
Western HVDC	Baseline	Boundary B6	2150	5	Milestones met.	2016-17	2017	331.6	N/A
Hunterston Kintyre link	Baseline	Hunterston	240	5	Milestones met.	2015-16	2016	19.3	N/A
Kilmarnock South	Baseline	-	voltage support	1	Design assessment commenced	-	-	15.4	N/A
East Coast/Central	Strategic Wider Work	Boundary B4 & B5	c1700 (B5)	3	cost / benefit modelling being undertaken	TBC	TBC	TBC	N/A
Dumfries and Galloway	Strategic Wider Work	Dumfries and Galloway	enable entry connections	1	stakeholder engagement commenced	TBC	TBC	TBC	N/A
EasternHVDC	Strategic Wider Work	Boundary B6 & B4	2200(B4) 2200(B6)	2	cost / benefit results being communicated	TBC	TBC	TBC	N/A