



Denny to Wishaw Network Upgrade Reinforcement
Project

Addendum to address Changes to the Project Scope

June 2026

29th June 2026

Andrew Hutchison

a.hutchison@spenergynetworks.co.uk

SP Energy Networks

55 Fullarton Drive

Cambuslang

Glasgow

G32 8FA

Energy Consents Unit

5 Atlantic Quay

150 Broomielaw

Glasgow

GL2 8LU

Dear Ms. Lesley Tosun,

Please find attached an addendum to the EIA Report for the Denny to Wishaw Network Upgrade Project (the “Project”) that sets out changes to the scope of the Project since the submission of request for Scoping Opinion by SPT to the ECU (accompanied by the Scoping Report at Appendix 2.2 of the EIA Report), Scoping consultation and issuing of the Scoping Opinion for the Project by the ECU and completion of the pre-application consultation by SPT . The purpose of this addendum is to identify and explain the reasons for the changes for the benefit of Scottish Ministers, the local planning authorities and other stakeholders in a clear and concise manner. SPT therefore request that this letter and the addendum are included in the suite of documents for consultation with stakeholders.

Broadly speaking, the changes to the scope of the Project fall into four categories:

1. Works excluded from the scope of the project on the basis they are no longer being progressed (identified as “Cancelled Works”);
2. Works excluded from the scope of the project on the basis they have independent drivers, are functionally independent of DWNO and/or require to be decoupled from DWNO on a technical or economic basis (identified in the “Independent Works”);
3. Additional works which have been included in the scope of the project on the basis that they form part of DWNO (identified as “New Works”); and
4. Works to be undertaken under extant Planning Permission (identified as “Approved Works”).

The requirement for EIA of the works excluded from the scope of the Project either have been or will be assessed on their own merit. In any event, the works excluded from the scope of the Project either have or will be assessed cumulatively with the Project on the following basis:

1. The Independent Works at Newarthill and Easterhouse Substations have already been assessed as part of the inter-project cumulative assessment provided in Chapter 16 of the EIA Report; and
2. SPT is in the process of undertaking a cumulative assessment of effects from the Project combined with the Approved Works at Denny North and the Independent Works at Wishaw Substation. The results of the assessment will be provided as additional environmental information at the earliest opportunity.

Yours sincerely,

Redacted

Andy Hutchison
Environmental Planning Manager

For and on behalf of SP Transmission

Land and Planning Team
SP Energy Networks
55 Fullarton Drive
Cambuslang
G32 8FA